
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/10/2013

ESTIMATE SUMMARY 10:32:38

CONTID: C18242         ESTIMATE NO: 0007 PROG 2005

PCN: 18242-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 HASTY AND MCCLAVE - C PERCENT TIME:

PROJECT NO: NH0505-046                    

US 50 HASTY AND MCCLAVE - C

NAME OF ROAD: 050B

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 03/31/2013 DATE TIME STARTED 06/18/2012

P.O. BOX 566 DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 06/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2012 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/18/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,557,608.45 PARTICIPATING $ $ 494,876.25

AWARD PROJECT AMT: 7,463,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,846.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.18

WORK DAYS

WORK DAYS

48.44%

3,896,692.55

494,876.25

494,876.25

480,029.97

$

$

$

$

3,660,915.90

0.00

3,660,915.90

0.00

3,660,915.90

-100,018.16

0.00

3,560,897.74

0.00

AMOUNT DUE 3,560,897.74 480,029.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 480,029.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

112.5 TIME ALLOW: 165

ORIG TIME ALLOW: 165
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.800

0.080

201-00000  
 

1.000

L S 

16,975.00000 14,938.000.880

1,358.00

0010 *Removal of Structure 6.000

0.000

202-00001  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0015 *Removal of Tree 14.000

7.000

202-00010  
 

21.000

EACH

132.00000 2,772.0021.000

924.00

0020 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

1.000

EACH

8,275.00000 8,275.001.000

0.00

0025 *Removal of Pipe 1,578.000

0.000

202-00035  
 

1,578.000

LF  

30.00000 47,340.001,578.000

0.00

0030 *Removal of Delineator 94.000

24.000

202-00090  
 

118.000

EACH

4.77000 562.86118.000

114.48

0035 *Removal of Asphalt Mat 16,255.000

11,870.000

202-00220  
 

28,125.000

SY  

2.50000 70,312.5028,125.000

29,675.00

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

84,844.000

SY  

1.00000 0.000.000

0.00

0045 *Removal of Pavement Marking 34,819.000

3,769.360

202-00250  
 

38,588.360

SF  

1.50000 57,882.5438,588.360

5,654.04

0050 *Removal Of Building(s) 1.000

0.000

202-00300  
 

1.000

L S 

15,373.00000 15,373.001.000

0.00

0055 *Removal of Ground Sign 10.000

16.000

202-00810  
 

47.000

EACH

69.00000 1,794.0026.000

1,104.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 43,954.000

0.000

202-01000  
 

43,954.000

LF  

0.31000 13,625.7443,954.000

0.00

0065 *Removal of Guardrail Type 3 400.000

0.000

202-01130  
 

400.000

LF  

6.00000 2,400.00400.000

0.00

0070 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0075 *Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

1,431.00000 0.000.000

0.00

0080 *Embankment Material (Complete In Place) 47,775.000

7,919.000

203-00060  
 

78,871.000

CY  

6.10000 339,733.4055,694.000

48,305.90

0085 *Muck Excavation 1,097.000

0.000

203-00100  
 

2,000.000

CY  

8.32000 9,127.041,097.000

0.00

0090 *Proof Rolling 0.000

0.000

203-01100  
 

40.000

HOUR

75.65000 0.000.000

0.00

0095 *Blading 0.000

0.000

203-01500  
 

80.000

HOUR

95.00000 0.000.000

0.00

0100 *Potholing 25.000

0.000

203-01597  
 

40.000

HOUR

135.00000 3,375.0025.000

0.00

0105 *Structure Backfill (Flow-Fill) 1,369.100

0.000

206-00065  
 

1,532.000

CY  

60.00000 82,146.001,369.100

0.00

0110 *Topsoil 2,415.000

0.000

207-00205  
 

9,800.000

CY  

4.77000 11,519.552,415.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 1,740.000

60.000

208-00002  
 

6,000.000

LF  

4.40000 7,920.001,800.000

264.00

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

300.000

EACH

16.50000 0.000.000

0.00

0125 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

23,000.000

LF  

2.18000 0.000.000

0.00

0130 *Gravel Bag 118.000

0.000

208-00034  
 

1,000.000

LF  

5.40000 637.20118.000

0.00

0135 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

424.00000 424.001.000

0.00

0140 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5.000

EACH

424.00000 1,272.003.000

0.00

0145 *Removal and Disposal of Sediment (Labor) 18.000

8.000

208-00103  
 

80.000

HOUR

43.50000 1,131.0026.000

348.00

0150 *Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

80.000

HOUR

58.35000 700.2012.000

0.00

0155 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

80.000

HOUR

63.65000 0.000.000

0.00

0160 *Removal of Trash 0.000

0.000

208-00107  
 

40.000

HOUR

43.50000 0.000.000

0.00

0165 Erosion Control Supervisor 169.000

40.000

208-00205  
 

450.000

HOUR

50.00000 10,450.00209.000

2,000.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

4.000

EACH

302.00000 0.000.000

0.00

0175 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

424.00000 0.000.000

0.00

0180 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

90.17000 0.000.000

0.00

0185 *Reset Fence 0.000

0.000

210-01000  
 

160.000

LF  

2.97000 0.000.000

0.00

0190 *Seeding (Native) 0.000

0.000

212-00006  
 

82.000

ACRE

220.00000 0.000.000

0.00

0195 *Soil Conditioning 0.000

0.000

212-00032  
 

82.000

ACRE

1,000.00000 0.000.000

0.00

0200 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

164.000

ACRE

250.00000 0.000.000

0.00

0205 *Mulch Tackifier 0.000

0.000

213-00061  
 

16,400.000

LB  

1.00000 0.000.000

0.00

0210 *Soil Binder 0.000

0.000

213-00100  
 

82.000

ACRE

240.00000 0.000.000

0.00

0215 Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 0.000

0.000

214-00227  
 

21.000

EACH

295.00000 0.000.000

0.00

0220 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

3,500.000

SY  

1.75000 0.000.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Base Course (Class 6) 22,506.000

5,171.000

304-06007  
 

38,590.000

CY  

22.00000 608,894.0027,677.000

113,762.00

0230 Hot Mix Asphalt (Patching) (Asphalt) 247.630

0.000

403-00720  
 

247.630

TON 

80.00000 19,810.40247.630

0.00

0235 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 12,496.810

3,681.010

403-34841  
 

26,599.000

TON 

68.00000 1,100,091.7616,177.820

250,308.68

0240 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

23,784.000

TON 

78.00000 0.000.000

0.00

0245 Emulsified Asphalt (Slow-Setting) 1,994.500

523.000

411-10255  
 

20,817.000

GAL 

0.50000 1,258.752,517.500

261.50

0250 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

25.000

SY  

69.00000 0.000.000

0.00

0255 *Riprap (9 Inch) 75.000

0.000

506-00209  
 

75.000

CY  

80.00000 6,000.0075.000

0.00

0260 *Geogrid Reinforcement 10,675.000

0.000

506-01020  
 

15,815.000

SY  

1.90000 20,282.5010,675.000

0.00

0265 *Concrete Class B 25.300

0.000

601-01000  
 

25.300

CY  

615.00000 15,559.5025.300

0.00

0270 *Reinforcing Steel 519.000

0.000

602-00000  
 

519.000

LB  

6.00000 3,114.00519.000

0.00

0275 *24 Inch Reinforced Concrete Pipe 165.000

0.000

603-01240  
 

165.000

LF  

50.00000 8,250.00165.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *42 Inch Reinforced Concrete Pipe 168.000

0.000

603-01420  
 

168.000

LF  

111.00000 18,648.00168.000

0.00

0285 *53x34 Inch Reinforced Concrete Pipe Elliptical 154.000

0.000

603-02420  
 

154.000

LF  

165.00000 25,410.00154.000

0.00

0290 *24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

583.00000 1,749.003.000

0.00

0295 *42 Inch Reinforced Concrete End Section 4.000

0.000

603-05042  
 

4.000

EACH

1,220.00000 4,880.004.000

0.00

0300 *53x34 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05142  
 

4.000

EACH

1,326.00000 5,304.004.000

0.00

0305 *24 Inch Equivalent Corrugated Steel Pipe Arch 124.000

0.000

603-15024  
 

124.000

LF  

49.00000 6,076.00124.000

0.00

0310 *24 Inch Equivalent Arch Steel End Section 4.000

0.000

603-31324  
 

4.000

EACH

260.00000 1,040.004.000

0.00

0315 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

4.000

EACH

4,350.00000 8,700.002.000

0.00

0320 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

1.000

EACH

5,305.00000 5,305.001.000

0.00

0325 *End Post 35.000

0.000

607-00005  
 

50.000

EACH

149.00000 5,215.0035.000

0.00

0330 *Corner and Line Brace Post 85.000

0.000

607-00010  
 

85.000

EACH

170.00000 14,450.0085.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Fence Barbed Wire with Metal Posts 44,578.000

0.000

607-01000  
 

44,578.000

LF  

1.55000 69,095.9044,578.000

0.00

0340 *Fence (Plastic) 1,698.000

0.000

607-11525  
 

1,698.000

LF  

1.90000 3,226.201,698.000

0.00

0345 *16 Foot Gate 7.000

0.000

607-60116  
 

7.000

EACH

631.00000 4,417.007.000

0.00

0350 *24 Foot Gate Twin 3.000

0.000

607-60324  
 

3.000

EACH

981.00000 2,943.003.000

0.00

0355 *Curb and Gutter Type 2 (Section II-M) 872.000

0.000

609-21021  
 

2,047.000

LF  

23.00000 20,056.00872.000

0.00

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

128.000

EACH

12.73000 0.000.000

0.00

0365 *Delineator (Type II) 0.000

0.000

612-00002  
 

70.000

EACH

16.97000 0.000.000

0.00

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

36.000

EACH

18.00000 0.000.000

0.00

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

289.000

SF  

16.81000 0.000.000

0.00

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

445.000

SF  

17.87000 0.000.000

0.00

0385 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

55.000

LF  

21.21000 0.000.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

254.000

LF  

20.16000 0.000.000

0.00

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

455.000

LF  

35.00000 0.000.000

0.00

0400 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

95.000

LF  

40.31000 0.000.000

0.00

0405 Flashing Beacon (Solar Powered) 10.000

0.000

614-80001  
 

10.000

EACH

1,500.00000 15,000.0010.000

0.00

0410 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

30,030.000

LF  

0.15000 0.000.000

0.00

0415 *12 Inch Drainage Pipe (Class 0) 34.000

0.000

624-20012  
 

34.000

LF  

44.00000 1,496.0034.000

0.00

0420 *24 Inch Drainage Pipe (Class 2) 797.000

0.000

624-22024  
 

797.000

LF  

112.00000 89,264.00797.000

0.00

0425 *48 Inch Drainage Pipe (Class 2) 454.000

0.000

624-22048  
 

454.000

LF  

220.00000 99,880.00454.000

0.00

0430 *24 Inch Drainage Pipe (Class 3) 215.000

0.000

624-23024  
 

215.000

LF  

85.00000 18,275.00215.000

0.00

0435 *30 Inch Drainage Pipe (Class 3) 180.000

0.000

624-23030  
 

180.000

LF  

74.00000 13,320.00180.000

0.00

0440 *36 Inch Drainage Pipe (Class 3) 221.000

0.000

624-23036  
 

221.000

LF  

92.00000 20,332.00221.000

0.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Surveying 0.790

0.070

625-00000  
 

1.000

L S 

50,000.00000 43,000.000.860

3,500.00

0446 Const Surveying (Hour) 112.150

0.000

625-00001  
 

112.150

HOUR

100.00000 11,215.00112.150

0.00

0450 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

544,961.89000 326,977.130.600

0.00

0455 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00

0460 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

361.000

GAL 

76.60000 0.000.000

0.00

0465 *Pavement Marking Paint (Waterborne) 559.000

178.800

627-00011  
 

1,083.000

GAL 

30.24000 22,311.07737.800

5,406.91

0470 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,220.000

SF  

11.67000 0.000.000

0.00

0475 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

801.000

SF  

14.85000 0.000.000

0.00

0480 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

88.000

SF  

11.00000 0.000.000

0.00

0485 Flagging 4,857.000

970.000

630-00000  
 

6,620.000

HOUR

19.00000 110,713.005,827.000

18,430.00

0490 Traffic Control Inspection 66.000

34.000

630-00007  
 

100.000

DAY 

37.00000 3,700.00100.000

1,258.00
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PCN: 18242-BID    ESTIMATE RUN 04/10/2013

PROJECT: NH0505-046                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Traffic Control Management 106.000

19.000

630-00012  
 

165.000

DAY 

690.00000 86,250.00125.000

13,110.00

0500 Flagging Station Light 2.000

0.000

630-80305  
 

4.000

EACH

1,060.00000 2,120.002.000

0.00

0505 Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

7.000

EACH

37.00000 37.001.000

0.00

0510 Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

80.000

EACH

5.30000 47.709.000

0.00

0515 Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

96.000

EACH

5.30000 254.4048.000

0.00

0520 Construction Traffic Sign (Special) 28.000

0.000

630-80344  
 

440.000

SF  

5.30000 148.4028.000

0.00

0525 Portable Message Sign Panel 2.500

0.000

630-80355  
 

5.000

EACH

8,050.00000 20,125.002.500

0.00

0530 Drum Channelizing Device 106.000

0.000

630-80360  
 

580.000

EACH

5.30000 561.80106.000

0.00

0535 Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

20.000

EACH

5.30000 26.505.000

0.00

0540 Concrete Barrier (Temporary) 140.000

0.000

630-80370  
 

280.000

LF  

10.00000 1,400.00140.000

0.00

0545 Traffic Cone 100.000

0.000

630-80380  
 

700.000

EACH

2.00000 200.00100.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Tubular Marker 0.000

0.000

630-80384  
 

0.000

EACH

35.50000 0.000.000

0.00

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

0565 F/A Partnering 0.000

0.000

700-70011  
 

1.000

F A 

1.00000 0.000.000

0.00

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

1.000

F A 

1.00000 0.000.000

0.00

0575 F/A Fuel Cost Adjustment 14,474.050

2,801.650

700-70016  
 

17,275.700

F A 

1.00000 17,275.7017,275.700

2,801.65

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

1.000

F A 

1.00000 0.000.000

0.00

0585 F/A Asphalt Cement Cost Adjustment 655.060

-13,822.270

700-70019  
 

1.000

F A 

1.00000 -13,167.21-13,167.210

-13,822.27

0590 F/A On-The-Job Trainee 584.000

0.000

700-70021  
 

584.000

HOUR

1.00000 584.00584.000

0.00

0595 F/A Signing 0.000

0.000

700-70370  
 

1.000

F A 

1.00000 0.000.000

0.00

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

1.000

F A 

1.00000 0.000.000

0.00
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0605 F/A Asbestos Abatement Work 25,038.270

0.000

700-70495  
 

25,038.270

F A 

1.00000 25,038.2725,038.270

0.00

0610 F/A Lead Abatement Work 13,854.770

7,974.000

700-70496  
 

21,828.770

F A 

1.00000 21,828.7721,828.770

7,974.00

0615 F/A Drainage Improvement 4,320.000

0.000

700-70530  
 

4,320.000

F A 

1.00000 4,320.004,320.000

0.00

0620 F/A DRB Standing Committee 1,824.750

4,287.500

700-70594  
 

6,112.250

F A 

1.00000 6,112.256,112.250

4,287.50

0621 Added Item (Dollar)/ Leins against A&S Construction -12,067.780

-2,149.140

900-00006  
 

0.000

DOL 

1.00000 -14,216.92-14,216.920

-2,149.14

CAT 3,625,915.90494,876.257,522,608.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0635 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0640 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 3,660,915.90494,876.25$7,557,608.45$CURRENT AMTPROJECT TOTAL


